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1. The purpose of this bilateral modification isto:
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a. Perform afull overhaul on RIR-716 and partial overhaul on the MFTS telemetry pedestal for NASA Dryden
in accordance with statement of work change 02-08 as proposed by BAE under IRS-DM-103-02, dated 27 Feb 02,

and revised 28 Jun 02 in the amount of $225,454.

b. Provide funding to purchase one traveling wave tube, part number VTC5260H1, S/N 1013 for the 30" SW as

proposed by BAE under IRS-DM-107-02 in the amount of $24,407.

¢. Provide funding to repair the following:

(1) One (1) traveling wave tube, part number VTR5210A1, S/N 3150R2 for the 45" SW as proposed by

BAE under IRS-DM-151-02 in the amount of $16,919.

(2) One(1) RAL 19/106S Optical Encoder, part number 2906-9, S/N 4616/920923 for NAWC-WD as
proposed by BAE under IRS-DM-151-02 in the amount of $15,280, and

(3) One(1) crossed field amplifier PIN SFD257, SIN 1052 for UTTR as proposed by BAE under

IRS-DM-128-02 in the amount of $126,705.

2. Section B: Replace pages B-1, B-2, and B-3 with the attached replacement pages.

3. Section F: Replace page F-3 with the attached replacement page.

4. Section G: Thetota contract funding is changed from $8,092,580 to $8,501,345 a net increase of $408,765.

Replace pages G-1a, G-1b, and G-1b(1) with attached revised pages.

5. Appendix B: Overhaul Schedule 1 Oct 01 — 30 Sep 02: Replace page 19 of Appendix B with the attached
replacement pages.

6. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN

CLIN TYPE REQUEST # FROM CHANGE TO
0002 CR F2IRSP20660200 $2,845,028 $19,668 $2,864,696
F2IRSP20840700 $2,864,696 $24,407 $2,889,103
0003AA CPFF F2IRSP20660200 $373,908 $28,616 $402,524
0003AB CR F2IRSP20660200 $996,269 $36,101 $1,032,370
F2IRSP21411000 $1,032,370 $15,280 $1,047,650
F2IRSP21420400 $1,047,650 $126,705 $1,174,355
F2IRSP21490400 $1,174,355 $16,919 $1,191,274
0005 FPIF F2IRSP20660200 $394,873 $68,735 $463,608
0006 CR F2IRSP20660200 $151,005 $10,135 $161,140
0007 CR F2IRSP20660200 $506,428 $62,199 $568,627

T otal $408,765

7. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable

adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.
eSS s S Y




PART I - THE SCHEDULE
SECTIONB
SUPPLIES OR SERVICE AND PRICES/COSTS

F08650-01-C-0066
P0O0016
Page 3 of 9

CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0001

0003

(003AA

0003AB

DEPOT SUPPORT - FY 2002 9 MO §$10,640.45*
The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2002 1} JO N/A
The contractor shall acquire materials

IAW the SOW paragraphs 3.2.3 - 3.2.3.2.

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,000,000.00.

FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2002
The contractor shall repair or fabricate components
IAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR - FY 2002 1 JO
The contractor shall perform component repair

TIAW the SOW paragraphs 3.3.1and 3.3.4.

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b) (&)

FIXED FEE Redacted (b)(4)

ESTIMATED CPFF
FOB: ORIGIN Redacted (b)(4)

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2002 1 JO
The contractor shall perform component repairs

IAW the SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN

ACCEPTANCE: ORIGIN

3 $95,764*

$3,000,000.00(EST)

N/A 13.162*
+$28.,616

N/A  §1.205.669*(EST)
+$195,005

Modification P00016
F08650-01-C-0066
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CLIN

DESCRIPTION QTY UNIT UNITPRICE AMOUNT

0004AC

0005

0006

0007

ENGINEERING INVESTIGATIONS — FY 2002 1 JO N/A
The contractor shall perform engineering

investigations IJAW the SOW paragraph 3.4.2

{Cost Plus Fixed Fee)

ESTIMATED COST $ *
FIXED FEE $__
ESTIMATED CPFF $ *

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

FIELD QVERHAULS ~ FY 2002 1 JO N/A
The contractor shall perform systems
overhaule IAW the SOW paragraph 1.5,

(Fixed Price Incentive Fee)

TARGET COST Redacted (b)(4)
TARGET PROFIT Redacted (b)(4)
TARGET PRICE Redacted (b)(4)

CEILING PRICE Redacted (b)(4)
PR NR: F2IR5P01440500

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATION - FY 2002 1 JO N/A
The contractor shall use commercial

Transportation IAW the SOW paragraph 3.7.

(Excluding support under paragraph 3.6.)

{Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.00.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

REIMBURSABLE TRAVEL & PERDIEM-FY2002 | JO N/A
The contractor shall provide travel in connection

with the performance of the SOW IAW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

$TBN*

$498.425 *
+$68,735

+$10,135

$587.293*
+$62,199

Modification P00016
F08650-01-C-0066
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Qty/ FOB/Ship to

CLIN Mod No. Description Unit Address Delivery Date
0001 Depot Support 9MO FY 7625 POP 1Jan02-30Sep02
0002 Material Acquisition 1J0 FY 7625 POP 1Jan02-30Sep02

P0O0003 TR Limiters 4EA 45" sW 18Jun02

PO0004 Triode Tubes 2EA ROK 11May02

PO0005 Tube Cross Field Amp 1EA WSMR 24Feb03

PO0005 Magnetron 2 EA 30M sw 14Aug02

P0O0007 Cavity Beam Sticks 2EA AFTAC 2May03

P0O0007 Solenoids 2EA AFTAC 7Sep02

PO0009 Optical Unit 1EA PMFR 28Sep02

PO0009 Servo Motors 4 EA ROC 28Jul02

PO0011 Microwave Synthesizer 1EA UK/Aberporth 17Jul02

PO0011 X-Y Monitors 3EA UK/Aberporth 17Sep02

P0O0016 Traveling Wave Tube 1EA 30 SW 15May03
0003 Component Repair/Fab 1J0 FY 7625 POP 1Jan02-30Sep02
0003AA In-House Component Rpr 1JO FY 7625 POP 1Jan02-30Sep02
0003AB Vendor Component Rpr 1JO FY 7625 POP 1Jan02-30Sep02

P0O0003 Focus Coils 3EA 45" SW 180ct02

PO0003 Focus Coil 1EA WSMR 180ct02

PO0003  Tube 1EA 45" sw 180ct02

PO0004  Tube 1EA 30" sw 10Jun02

PO0005 Tube 1EA 30" sw 12Dec02

PO000O7 Rotary Coupler AZ 1EA WSMR 2Jan03

PO0007 Rotary Coupler EL 1EA WSMR 2Jan03

PO0007 Analog Airborne Tape 1EA NAWC-WD 7Jul02

Recorder

PO0007 Tube 1EA KMR 5Mar03

P00016 Traveling Wave Tube 1EA 45 SW 15May03

P0O0016 Optical Encoder 1EA NAWC-WD 15Dec02

P00016 Crossfield Amplifier Tube 1EA UTTR 15Sep03

M odification PO0016
F08650-01-C-0066
Page F-3



F08650-01-C-0066

P0O0016
Page 6 of 9
ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M 33 010000 56955 35182F 662400 $7,563,686.00
Total increaseto ACRN AA $408,765.00+
pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP13230200 P00002 58405000 $155,421.00
F2IRSP13050100 P00003 $59,979.00
F2IRSP13090100 P00003 $62,301.00
F2IRSP13170600 PO0003 $17,225.00
F2IRSP20220900 PO0005 $85,450.00
F2IRSP20250400 PO0007 $66,697.00
F2IRSP20310100 P00007 $13,000.00
F2IRSP20630100 PO0009 $17,104.00
F2IRSP20730100 PO0009 $33,625.00
F2IRSP21490400 PO0016 $16,919.00\+
F2IRSP13230200 P00002 55042000 J02097 $68,265.00
F2IRSP20220900 PO0005 $41,260.00
F2IRSP20250400 P00007 $27,039.00
F2IRSP13230200 P00002 51015000 J02145 $116,619.00
F2IRSP13380100 P00004 $19,146.00
F2IRSP20170900 PO0005 $58,510.00
F2IRSP20220900 PO0005 $68,851.00
F2IRSP20250200 PO0005 $17,104.00
F2IRSP20250400 PO0007 $46,869.00
F2IRSP20310100 POO007 $13,000.00
F2IRSP20840700 PO0016 $24,407.00]+
F2IRSP13230200 P00002 51016000 J02096 $93,466.00
F2IRSP20220900 PO0005 $147,928.00
F2IRSP20250400 P00007 $18,026.00
F2IRSP13230200 P00002 55080000 J02094 $44,904.00
F2IRSP21420400 P00016 $126,705.00\+
F2IRSP20250400 P00007 $14,421.00
F2IRSP20220900 PO0005 J02014 $51,716.00
F2IRSP20510700 PO0009 Jo2145 $19,011.00

M odification PO0016
F08650-01-C-0066
G-la



ACCTCLASS

OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN RECIP
DODAAD SUPPLEMENTAL ACCOUNTING

CLASSIFICATION
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AMOUNT

F2IRSP13230200 PO0002
F2IRSP20380400 POO005
F2IRSP20250400 PO0007
F21RSP20310100 PO0007
F2IRSP20770300 POO009
F2IRSP20940200 PO0011
F21RSP13200100 PO0003
F21RSP20160400 PO0005
F2IRSP20220900 PO0005
F2IRSP13230200 PO0002
F21RSP20220900 PO0O005
F21RSP20250400 PO0007
F2IRSP13230200 PO0002
F2IRSP20220900 PO0005
F21RSP20250400 PO0O007
F21RSP20501100 POO009
F2IRSP20501000 PO0009
F2IRSP20770200 POO009
F21RSP13230200 PO0002
F21RSP20220900 PO0O005
F2IRSP20250400 PO00O7
F2IRSP13230200 PO0002
F21RSP20220900 POO005
F21RSP20250400 PO0007
F2IRSP13230200 PO0002
F2IRSP20220900 PO0005
F21RSP20250400 PO0007
F21RSP20171200 PO0012
F2IRSP20171400 PO0012
F2IRSP20660200 PO0016
F21RSP13230200 PO0002
F21RSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20220900 PO0005

51510000

55460000

52004000

55565000

51723000

52007000

55711000

55048000

J02183

J01795
J02133
J02109

J02110

J02053

J02143

J01498

Jo0423

Jo2087

$420,814.00
$27,340.00
$111,764.00
$12,998.00
$33,625.00
$96,680.00
$19,146.00
$109,362.00
$318,028.00
$116,024.00
$98,720.00
$27,039.00
$25,257.00
$28,720.00
$8,116.00
$24,475.00
$36,383.00
$163.00
$102,841.00
$118,796.00
$18,026.00
$21,880.00
$30,063.00
$6,309.00
$36,732.00
$24,714.00
$14,421.00
$19,254.00
$78,314.00

$225,454.001+

$62,522.00
$57,212.00
$22,533.00
$70,837.00

M odification PO0016
F08650-01-C-0066
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ACCTCLASS

OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN RECIP
DODAAD SUPPLEMENTAL ACCOUNTING

CLASSIFICATION
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AMOUNT

F2IRSP13370400 POO006
F2IRSP20250400 PO0O007
F21RSP20380200 PO0007
F21RSP20220900 PO0005
F2IRSP20250400 PO0O0O7
F2IRSP20220900 PO0005
F21RSP20250400 PO0007
F2IRSP20660100 PO0008
F21RSP20220900 PO0005
F2I1RSP20250400 PO00O7
F21RSP20660100 POO008
F21RSP20220900 PO0O005
F2IRSP20220900 PO0012
F2IRSP21411000 PO0016
F21RSP20220900 PO0005
F2I1RSP20250400 PO0007
F2IRSP20450400 PO0O0O7
F2IRSP20220900 PO0005
F2I1RSP20250400 PO0007
F21RSP20660100 PO0008
F2IRSP20450200 PO0007
F2IRSP20660100 PO0008
F21RSP20510600 PO0012
F21RSP20640400 PO0013

55048A00

55989000

55057000

55462000

51710000

52006000

51511000

39140000
51710A00

J02200
J00237

J02152

J02162

J02187

J02153
J02155
J02163
J02164

J02205

J02131
J02212

$54,107.00
$18,027.00
$305,540.00
$172,615.00
$27,040.00
$98,052.00
$7,211.00
$3,312.00
$219,135.00
$23,434.00
$8,084.00
$300,000.00
($80,016.00)
$15,280.00}+
$116,583.00
$60,388.00
$49,547.00
$183,351.00
$28,842.00
$8,961.00
$121,994.00
$186,571.00
$32,082.00
$1,634,016.00

M odification PO0016

F08650-01-C-0066
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RANGE
AAC
UK
NAWC-WD
NAWC-WD
AFWTF

NASA/D
WSMR
YPG
EPG
AAC
NASA/W
FAA
USAKA
WSMR
UK

AAC
NASA/D
NASA/D
NASA/D
DOE
NASA/W
AEMC

RADAR
FPQ-13*
MPS-39
FPS-16
GKR-8A

MTR NAMSA

NIKE**
RIR-716
FPS-16
MPS-25

FPS-16/CAPRI
DATRON120959

RIR-716
RIR-778
MPS-36
MPS-25
TPQ-39
FPS-16
SA MFTS
RIR-716
SA TRIPLEX
MR-710
RIR-778
FPS-16
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APPENDIX B
OVERHAUL SCHEDULE
10Oct 01 —30 Sep 02

TYPE DESIRED SOW

SN RADAR SITE OH DATE 02-
20 FORT WALTON BCH P OCT 01
5 ABERPORTH WALES F NOV 01
13 SAN NICOLASISL, CA PRE SEPO02 PO0012
017B01 SAN NICOLASISL, CA P DECO01
2 ST. THOMAS, VI F JAN 02
38 EDWARDS AFB, CA F JANO2 03
9 MALONE SITE F JAN 02
XN-2  YUMA, AZ F FEB 02
1 MT.LEMMON, AZ P APR 02
1003  FT.WALTON BCH, FL P JUN 02
8 WALLOPSISL, VA P JUL 02
88207 POMONA, NJ F JUL 02
3 KWAJALEIN ISL F AUG 02
1 WILDE SITE F AUG 02
1 ST. KILDA, HEBRIDES F AUGO02 01
32 FT. WALTON BCH, FL PRE AUGO02
EDWARDS AFB, CA P SEP02 P00016
34 EDWARDS AFB, CA F SEP02 P00016
EDWARDS AFB, CA P SEP02 P0O0012
1 TONOPAH TR P SEP02 05
90017 FAIRBANKS, AK PRE SEP02 14
35 NORTON-AFB P MAY-02 13

Note: The“Desired Date” is negotiable between the contractor and Range Managers. In the event of a
conflict, afinal determination will be made by the IRSP government Program Manager.

* Servo installation included.
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